Eureka Township -
2030 Comprehensive Plan

Schedule

TASKS		Jan-08	Feb-08	Mar-08	Apr-08	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08
Task 1	**Project Initiation**												
1.1	Kick Off Meeting	◘											
1.2	Background Report/Data	●——	——●										
1.3	First Planning Committee Meeting		◘										
Task 2	**Draft Plan Development (5-6 mtings)**												
2.1	Natural/Agricultural Resources	●——	——●										
2.2	Land Use		●——	———	——●								
2.3-2.8	Other Elements: parks and trails, surface water, transportation, water supply/wastewater				●——	———	——●						
2.9	Draft Plan					●——	——●						
2.1	Open Houses/Meetings (2)		●——	———	———	———	———	——●					
Task 3	**Finalize and Submit Plan**												
3.1	Prepare Document						●——	——●					
3.2	Public Hearing							◘					
3.3	Distribute Draft for Review							◘					
Task 4	**Finalize Plan**												
4.1	Review by Agencies and Local Governments							●——	———	———	———	———	——●
4.2	Adoption by Township												◘